
ID Task Name
1 Demolition

2 Excavation

3 Footings,Foundation,draintile,waterproofing 

4 New sewer and water service

5 Basement Underground Plumbing

6 Pour Basement & Garage Slab and Stoops

7 Backfill Foundation

8 Steel Installation

9 Complete Framing 

10 Install windows 

11 Shingle House and Garage

12 Plumbing Rough-in

13 HVAC rough-in

14 Exterior trim, sofit, and facia

15 Masonry

16 Electric rough-in

17 Insulation and fire stop

18 Inspection for Insulation

19 Drywall

20 Gutters and downspouts

21 Install Blue Stone

22 Prime Drywall & Paint Ceilings

23 Hardwood Floors & 1st Coat

24 Custom staircase

25 Tile

26 Install Cabinets

27 Install interior doors and trim

28 Start landscaping and hardscaping

29 Install Granite

30 Install Closet components, shoe, door hardware

31 Touch ups base trim after carpet installation

32 Trim Out HVAC, Plumbing, Electric finishes

33 Install Shower Doors

34 Install Carpeting

35 Install Mirrors

36 Final Coat of Floors

37 Driveway

38 Touch ups
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